January 5, 2011

Mid-Currituck Bridge Project Schedule

Final Traffic and Revenue Results

LEDPA (Alignment Decision)

Complete Financial Evaluation

Potential Concession Negotiations Begin
Final EIS

ROD

Complete Concession Agreement

Financial Close

Final design, permits, right of way acquisition
Construction begins

Open to Traffic

January 2011
January 2011
February 2011
March 2011
March 2011
June 2011

July 2011
November 2011
December 2011
2012

2015

Financial Evaluation will be based on results of traffic & revenue study, capital
cost estimates, operations and maintenance costs, and anticipated financing

costs.

Concession negotiations will begin immediately upon determination that a Public
Private Partnership provides a better “Value for Money” than a municipal bond

offering.



